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CCRNo. 95-0738 Logged Date 10/6/95 Rev. - Request Type CCR

Priority Routine [_] Urgent [X] Emergency [_] | Affected Release A Change Class |

Title (description)
Release A Maintainability Demonstration Plan for the ECS Project

Documents Affected Source Nos (RID, NCR, etc.) or Tech

Release A Maintainability Demonstration Plan for the ECS Reference
Project, 511-CD-001-001

RTM Change |:| Start New Baseline |:|

Problem
DID-511, Release A Maintainability Demonstration Plan, is due to GSFC on October 3, 1995.

Proposed Solution
Place 511-CD-001-001 under configuration control.

Impact Analysis:

Organizations Affected: BOO [] Contracts [ ] ESO [] FOS M&O
QA Rel. A Rel. B [] Rel. IR1 [] MRS [] SMO [] Subconts []
Other
Cost: None [ ] Small [] Medium [ ] Large [ ]
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)
Schedule: None [] Other
Additional LOC Man-Months
Materials
Originator Joe Spyrison (Signed) J. Spyrison 10/3/95
Signature Date
Office QA Office Manager (Signed) S.M. Gayle 10/4/95
Signature Date
Disposition Approved Approved w/Comment [ ] Forward [ ] Disapproved [ ]
Comments:
CCB Chairperson  (Signed) J.A. Guzek 10/6/95
Signature Date
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